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Outstanding Works / Close Out Elements 

5th Floor - balustrade installation

5th Floor - coping installation

5th Floor - rendering to terrace 

5th Floor - Decking installation 5th floor terrace

5th Floor - Trim installation to 5th floor terrace under coping

4th Floor - coping installation and completion of stone works 

4th Floor - balustrade installation

4th Floor - rear terrace decking installation 

1st Floor - Res flex to 1st floor front gutters 

1st Floor - Rendering to 1st floor roof area 

Alarm panel and window sensor installation 

Installation of front doors to flat 14/ 15 and completion of 2nd fix carpentry 

Instalaltion of of doors to meter cupboards 

Completing celings to meter cupboards

Communal stair glazing installation 

Completing intercom to apartments 

Complete lighting tape and instalaltion of earthing rods

Concrete to courtyard earthing rod access point

Entrance lobby - tiling 

Installation of dry rasier doors and containment 

Ground Floor - Stone installation 

Rendering to shop elevation in the courtyard 

Boarding and plastering around stair glazing 

Fire cutain installation 

Lobby joinery installation 

Installation of temporary door to main entrance to  PC 

Flat 15 - joinery installation 

Flat 15 - Installation of handrail to stairs 

Flat 15 - Installation of skirting to stairs 

Flat 15 - Venetian plastering 

Flat 15 - Removal of protection from floors in stages

Flat 14 - Joinery installation 

Flat 14 - Removal of protection from floors in stages

Lift Installation 

M&E 1st and 2nd fix 

AV 2nd fix 

Build out rear wall of plant room 

Decant welfare / relocate welfare 

Carpet installation 

Vapourmist 2nd fix 

Mastic works to en-suites

Mastic works to windows

Installation of chesnut batons 

Completion of decoration - all areas 

Clearing all materials and plant from site and reducing office area 

Completion Phase

Testing and Commissioning Systems 

Builders Cleaning 

Sub-Contractors Installation Snagging

Sparkle Clean

PC and handover 

Post PC / entrance soffit installation, the stone needs to be installed before
the bespoked metal soffit can be templated for fabicated , design still to be
be signed off.
Post PC / Change 2 side panels to the boaster tank to allow the excape
panel to be clear of the boaster set ,this is for annual maintance only, does
not impact on PC has tank is working. 
Post PC / Due to late design sign off on the main entrance front door which
was only on the 24.08.23 ,fabacation and installation will be: 
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